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BRAC 2005 Recommendation

The 2005 Base Realignment and Closure (BRAC)
Commission recommended the closure of Fort Monmouth. Major realignments included consolidation and
movement of Team Command, Control, Communications, Computers, Intelligence, Surveillance and
Reconnaissance (C4ISR) to Aberdeen Proving Ground, MD (APG); relocation of United States Military
Academy Prep School (USMAPS) to West Point, NY; and consolidation of the Program Executive Office
Enterprise Information Systems (PEO EIS) mission at Fort Belvoir, VA. The actions were completed, and
the installation was closed on 12 September 2011.

Front entrance to Fort Monmouth, New Jersey

History

Fort Monmouth was established in 1917. Originally named Camp Little Silver, and then renamed Camp
Alfred Vail, the installation was established as a temporary facility for training the 1% and 2" Reserve
Signal Battalions in anticipation of the United States’ involvement in World War |. The Chief Signal Officer
authorized the purchase of Camp Alfred Vail in 1919, when the Signal Corps School relocated to Camp
Vail from Fort Leavenworth that year. In 1925, the installation was granted permanent status and renamed
Fort Monmouth. Over the years, Fort Monmouth became one of the Army’s major research and
development centers for high-tech systems.

Prior to its closure under BRAC 2005, Fort Monmouth had been realigned under three earlier BRAC
rounds. The 1988 BRAC Commission directed the Army to relocate Information Systems Command (ISC)
from Fort Monmouth to Fort Devens, MA. The 1991 BRAC Commission directed the move of the
Electronic Technology Device Laboratory from Fort Monmouth to Adelphi, MD. The 1993 BRAC
Commission directed the relocation of the Chaplain School to Fort Jackson, SC and the movement of the
U.S. Army Communication-Electronics Command's Headquarters out of the leased space and into space
at Fort Monmouth vacated by the 513th Military Intelligence Brigade (a non-BRAC movement) and the
Chaplain School. It also directed the disposal of excess facilities and real property at Evans and Charles
Woods sub-posts, On 20 November 2013, the final parcel from the BRAC 1993 realignment of Fort
Monmouth was conveyed. With this conveyance, the Army completed 100% conveyance (220 acres) of all
BRAC 93 excess property .

Current Status

The Army and the Fort Monmouth Economic Revitalization Authority (FMERA) signed the Memorandum of
Agreement (MOA) for Economic Development Conveyance (EDC) of Phase | Parcels on 25 June 2012.
Phase | consisted of 556 acres. The first property transfer (Parcel E-55 acres) occurred on 27 June 2012.
The second property transfer (Paterson Army Health Clinic Parcel -16 acres) occurred on 17 September
2013. The bulk of the Phase | property transferred on 29 May 2014 with the exception of the marina,
Megill Housing, and environmental cut-outs. Megill Housing transferred on 16 December 2014.
Representatives from FMERA, OASA IE&E, OGC, and ACSIM BRAC-D met on 6 March 2014 and agreed
to a “lump-sum buyout” agreement for the Phase Il Parcels (remainder of Main Post property—570 acres).
Phase Il is scheduled to convey to FMERA under a less-than-fair market EDC. The FOST is in
development and anticipated being final in early October 2015.
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Property Description ‘

Fort Monmouth, NJ (1,126 acres) contains two areas: the Main Post and Charles Wood. The main
post includes R&D facilities, office space, housing, retail areas, and a marina. The Charles Wood
area includes R&D facilities, office space, housing, a golf course, and a firing range.

Caretaking Status

One Federal employee remains on Fort Monmouth to provide caretaker services. These services
include oversight of facilities maintenance and operation, property accountability, local interface
with community leaders, and on-the-ground coordination of the environmental cleanup and
property conveyance efforts.

Main Post family housing.

Environmental Cleanup

Fort Monmouth is a relatively clean Post, since its primary mission was Research and

Development. The Army has identified the traditional contamination sites on this property (e.g.

petroleum, volatile chemicals, underground and above ground storage tanks, toxic chemicals,

hazardous wastes, etc.). After extensive analysis, the Army determined that the risk to health and ' :
the environment from these items is minimal and can be addressed with Land Use controls. The Fc
Army continues to work closely with the FMERA and the New Jersey Department of Environmental =~
Protection (NJDEP) to resolve remaining environmental issues. Given the age of the installation,
both lead based paint and asbestos are present, quantified, and will be dealt with in accordance
with regulatory requirements. There appear to be no environmental impediments to the transfer of
the property, although there may be some “carve outs” to allow most parcels to transfer until
remediation efforts can be completed.
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Reuse Plan

Fort Monmouth is contained within three municipalities (the Boroughs of Tinton Falls, Eatontown,
and Oceanport) and is located adjacent to the Boroughs of Shrewsbury and Little Silver. The plan
was prepared by a multi-disciplinary team including planners, landscape architects, architects,
environmental scientists and engineers, economic analysts, cultural resource specialists, and
transportation planners and engineers. Various advisory committees, representatives from
Monmouth County and the Municipalities, and members of the State of New Jersey Interagency
Team provided input into the plan. FMERA has the authority to adjust the plan as necessary to
accommodate purchasers; however, the basic land use should stay consistent within the plan.
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Programmatic Agreement, Section 106

The buildings within Fort Monmouth display a wide range of design characteristics and uses.
These buildings were developed over time in different architectural styles in response to the needs
of the garrison and mission. Based upon the buildings’ architectural merit, their association with
significant events in American history, such as World War Il and the Cold War, there are nearly 100
buildings eligible for the State and National Register of Historic Places.

With the pending closure of Fort Monmouth, the Army and the New Jersey State Historic
Preservation Office signed a Programmatic Agreement in October 2009. As a part of this
agreement, FMERA acting on behalf of the Army, is required to participate in the Section 106
review process and consult with the State Historic Preservation Office prior to implementing
projects that impact historic properties.

The New Jersey State Historic Preservation Office determined that three historic districts within Fort
Monmouth are eligible for listing on the National Register of Historic Places. The largest of the
districts is the Fort Monmouth Historic District (main post), which includes the parade ground (and
associated World War Il Memorial) , family housing, offices, and fire station. The other two historic
districts include the Charles Wood Historic District and the Charles Wood Residential Historic
District. The focal point of the Camp Charles Wood Historic district is Gibbs Hall, a 1926 Tudor
Revival-style golf clubhouse as well as the surrounding golf course.
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Property Conveyance Plan
All parcels at Monmouth are being transferred under a less-than-market value EDC to FMERA. The
| conveyance plan includes two phases.

Phase I: Consisted of 556.2 acres as illustrated in the tables below. Most Charles Wood
property, plus Parcel B (Main Post), transferred on 29 May 2014. Megill Housing transferred on 16
December 2014. The Marina Parcel, minus environmental carve-outs, is scheduled for transfer by
March 2016.

Phase ll: Phase Il is the remainder of the Main Post property—569.8 acres. Representatives
from FMERA, OASA IE&E, OGC, and ACSIM BRAC-D met on 6 March 2014 and agreed to a
“lump-sum buyout” agreement for the Phase || EDC property. Phase Il, minus environmental carve
-outs, is tentatively scheduled for transfer by November 2016.

Property Conveyed (548 of 1,126 total acres) and Projected

s AcRre Charles Wood Parcels g
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due to revised parcelization |
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Feet
Parcel Name i?:rr(;esl Disposal Date ReP:igzlnt CZﬂ:ﬁX?i?;e
Phase |, Parcel E 55.0 27 Jun 2012 FMERA EDC
Phase |, Golf Course (Minus

Megill Housing) 161.0 29 May 2014 FMERA EDC
Phase |, Parcel C & C1 63.9 29 May 2014 FMERA EDC
Phase |, Howard Commons 64.0 29 May 2014 FMERA EDC
Phase |, Parcel F 122.8 29 May 2014 FMERA EDC

As of 1 October 2015
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Main Post Parcels
LEGEND
B = 53 ACRES
MEDICAL CENTER = 16 ACRES % ﬁ
MARINA = 4.3 ACRES !
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Note: Map acreages
changed due to
revised parcelization

S
Medical Center
16 ACRES

0 25050 1000 1500 200
Feet

Parcel Parcel Eonveyance

§ At

Parcel Name Acres Disposal Date Recibient Authorit
Phase I, Clinic Parcel 155 | 17 Sep 2013 FMERA EDC
b, Phase |, Parcel B 55.4 | 29 May 2014 FMERA EDC
" Phase I, Megill Housing 10.0 | 16 Dec 2014 FMERA EDC
. Phase Il, Main Post 540.0 | 2™ QtrFY16 FMERA EDC
g Phase |, Marina 48 | 2™ QtrFY16 FMERA EDC
Phase |, Parcel F (Env) 3.9 | 37QtrFY16 FMERA EDC
Phase Il Main Post (Env) 29.8 | 4™QtrFY16 FMERA EDC

As of 1 October 2015
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Megill Circle housing in Camp Charles Wood Residential Historic District. A Residential Historic District located in
- the center of the golf course that includes a total of 21 duplexes (42 units) constructed circa 1949 to 1955. Army

. licensed this housing to FEMA to house Hurricane Sandy victims, and FEMA paid to renovate the quarters.
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Key Milestones Achieved

« The Army and FMERA signed the Memorandum of Agreement (MOA) for Economic Develop-
ment Conveyance of Phase | Parcels on 25 June 2012.

The Army transferred the first parcel (Parcel E—55 acres) to FMERA on 27 June 2012.
FMERA closed (deeded) Parcel E to CommVault on 29 January 2013.

The Army transferred the Clinic Parcel (16 acres) to FMERA on 17 September 2013.
FMERA Board closed (deeded) the Clinic Parcel to Acute Care on 19 March 2014.

Army and FMERA met 6 March 2014 and agreed to a “lump-sum buyout” agreement for the
Phase 2 Parcels, which includes the remainder of the Main Post property.

Army and FMERA signed the EDC Phase 2 deal points on 13 June 2014.

« FMERA forwarded their EDC application for Phase Il on 25 August 2014.

e The Army transferred Megill Housing (10 acres) to FMERA on 17 December 2014.

Significant Event

e Hurricane Sandy struck New Jersey on 30 October 2012. Parts of Fort Monmouth were under
2-3 feet of water, and there were some buildings on Main Post that had basement flooding. In
comparison to more coastal areas, Fort Monmouth bore the brunt of the storm relatively well.
The Federal Emergency Management Agency (FEMA) requested Fort Monmouth provide
emergency housing for displaced families. USACE licensed the Fort Monmouth Lodging Com-
plex (eight buildings: 270, 271, 360, 361, 362, 363, 364, and 365), and Megill Housing to FEMA
for up to 18 months (through 25 May 2014). USACE renovated Bldg 365 (45 units), Bldg 360
(28 units), and Megill Housing (21 duplexes/42 units). This is a total of 115 units to house dis-
placed families. Displaced families originally occupied all 115 units, but as units became va-
cant, FEMA did not reassign them. FEMA requested an extension for buildings 360/365
through 25 September 2014 but not the Megill Housing. FEMA moved the final five remaining
displaced families to other FEMA housing in the local area and formally vacated Fort Mon-
mouth housing on 2 September 2014.
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